
                                                                                                    
SMITH STREET PAVING             Original Milestone Latest Estimate Completion Date

Pierce to St Joseph
West side April 19,2004 April 19, 2004 Complete 4/19/04
East side June 18, 2004 June 1, 2004 Complete 6/1/04
St Joseph to Jefferson
West side May 4, 2004 May 4, 2004 Complete 4/22/04
East side June 28, 2004 June 16, 2004 Complete 4/14/04
Jefferson to Pease
West side June 18, 2004 May 12, 2004 Complete 4/28/04
East side June 14, 2004 June 14, 2004 Complete 4/11/04
Pease to Leeland
West side June 23, 2004 May 13, 2004 Complete 5/12/04
East side June 28, 2004 June 29, 2004 Complete 6/29/04
Leeland to Bell
West side May 13, 2004 May 13, 2004 Complete 5/13/04
East side June 28, 2004 August 21, 2004 Complete 8/23/04
Bell to Clay
West side July 14, 2004 July 24, 2004 Complete 7/26/04
East side July 31, 2004 September 4, 2004 Complete 9/3/04
Clay to Polk
West side July 21, 2004 July 21, 2004 Complete 7/19/04
East side August 14, 2004 October 29, 2004 Complete 10/14/04
Polk to Dallas
West side November 26, 2004 December 10, 2004 Complete 12/1/04
East side September 11, 2004 October 8, 2004 Complete 9/30/04
Dallas to Lamar
West side January 8, 2005 December 17, 2004 Complete 12/7/04
East side October 12, 2004 October 12, 2004 Complete 10/7/04
Lamar to McKinney
West side January 11, 2005 March 4, 2005 Complete 3/3/05
East side September 30, 2004 December 10, 2004 Complete 12/14/04
McKinney to Walker
West side February 5, 2005 March 25, 2005 Complete 3/24/05
East side October 19, 2004 December 10, 2004 Complete 12/9/04
Walker to Rusk
West side February 26, 2005 March 12, 2005 Complete 3/9/05
East side October 18, 2004 December 17, 2004 Complete 12/21/04
Rusk to Capitol
West side March 12, 2005 January 21, 2005 Complete 1/20/05
East side November 24, 2004 November 24, 2004 Complete 11/22/04
Capitol to Texas
West side April 1, 2005 April 28, 2005 Complete 4/28/05
East side April 1, 2005 April 28, 2005 Complete 4/28/05
Texas to Prairie
West side July 7, 2004 September 29, 2004 Complete 9/21/04
East side June 8, 2004 July 9, 2004 Complete 7/7/04
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Prairie to Preston
West side June 28, 2004 October 22, 2004 Complete 10/25/04
East side May 14, 2004 June 30, 2004 Complete 6/30/04
Preston to Congress
West side June 18, 2004 October 8, 2004 Complete 10/12/04
East side April 24, 2004 June 19, 2004 Complete 6/17/04
LAMAR  STREET PAVING
Louisiana to Smith
South side April 19, 2004 March 21, 2004 Complete 4/22/04
North side June 18, 2004 July 17, 2004 Complete 7/19/04
Smith to Brazos
South side May 4, 2004 May 29, 2004 Complete 5/28/04
North side June 18, 2004 July 17, 2004 Complete 7/15/04
Brazos to Bagby
South side April 19, 2004 May 25, 2004 Complete 5/25/04
North side June 23, 2004 August 12, 2004 Complete 8/11/04

JEFFERSON STREET PAVING
Smith to Brazos
North and South side April 19, 2004 April 19, 2004 Complete 3/27/04


